
2013 Schedule for Rebidding of Failed 100% Petitions 
City of Wichita 

January 2013 
 

January 4:  Bid fails 
January 4:  New petition is submitted 
January 8:  City Council rejects bids and approves New Petition 
January 11:  Petition is rebid 
January 15:  City Council awards the construction contract 
 
January 11:  Bid fails 
January 11:  New petition is submitted 
January 15:  City Council rejects bids and approves New Petition 
January 18:  Petition is rebid  
February 5:  City Council awards the construction contract 
 
January 18:  Bid fails 
January 18:  New petition is submitted 
February 5:  City Council rejects bids and approves New Petition 
February 8:  Petition is rebid 
*February 12:  City Council awards the construction contract 
 
January 25:  Bid fails 
January 25:  New petition is submitted 
February 5:  City Council rejects bids and approves New Petition 
February 8:  Petition is rebid 
*February 12:  City Council awards the construction contract 
 
February 1:  Bid fails 
February 1:  New petition is submitted 
February 5:  City Council rejects bids and approves New Petition 
February 8:  Petition is rebid 
February 12:  City Council awards the construction contract 
 
February 8:  Bid fails 
February 8:  New petition is submitted 
February 12:  City Council rejects bids and approves New Petition 
February 15:   Petition is rebid 
February 26:  City Council awards the construction contract 
 
February 15:  Bid fails 
February 15:  New petition is submitted 
February 26:  City Council rejects bids and approves New Petition 
March 1:  Petition is rebid 
*March 5:  City Council awards the construction contract 
 
 



February 22:  Bid fails 
February 22:  New petition is submitted 
February 26:  City Council rejects bids and approves New Petition 
March 1:  Petition is rebid 
March 5:  City Council awards the construction contract 
 
March 1:  Bid fails 
March 1:  New petition is submitted 
March 5:  City Council rejects bids and approves New Petition 
March 8:  Petition is rebid 
March 19:  City Council awards the construction contract 
 
March 8:  Bid fails 
March 8:  New petition is submitted 
March 19:  City Council rejects bids and approves New Petition 
March 22:  Petition is rebid 
*March 26:  City Council awards the construction contract 
 
March 15:  Bid fails 
March 15:  New petition is submitted 
March 19:  City Council rejects bids and approves New Petition 
March 22:  Petition is rebid 
March 26:  City Council awards the construction contract 
 
March 22:  Bid fails 
March 22:  New petition is submitted 
March 26:  City Council rejects bids and approves New Petition 
March 29:  Petition is rebid 
April 2:   City Council awards the construction contract 
 
March 29:  Bid fails 
March 29:  New petition is submitted 
April 2:   City Council rejects bids and approves New Petition 
April 5:   Petition is rebid 
April 9:   City Council awards the construction contract 
 
April 5:   Bid fails 
April 5:   New petition is submitted 
April 9:   City Council rejects bids and approves New Petition 
April 12:   Petition is rebid 
April 16:  City Council awards the construction contract 
 
April 12:  Bid fails 
April 12:  New petition is submitted 
April 16:  City Council rejects bids and approves New Petition 
April 19:  Petition is rebid 
April 23:  City Council awards the construction contract 
 
 



April 19:  Bid fails 
April 19:  New petition is submitted 
April 23:  City Council rejects bids and approves New Petition 
April 26:  Petition is rebid 
May 7:   City Council awards the construction contract 
 
April 26:  Bid fails 
April 26:  New petition is submitted 
May 7:   City Council rejects bids and approves New Petition 
May 10:  Petition is rebid 
May 14:  City Council awards the construction contract 
 
May 3:   Bid fails 
May 3:   New petition is submitted 
May 7:   City Council rejects bids and approves New Petition 
May 10:  Petition is rebid 
May 14:  City Council awards the construction contract 
 
May 10:  Bid fails 
May 10:  New petition is submitted 
May 14:  City Council rejects bids and approves New Petition 
May 17:  Petition is rebid 
May 21:  City Council awards the construction contract 
 
May 17:  Bid fails 
May 17:  New petition is submitted 
May 21:  City Council rejects bids and approves New Petition 
May 24:  Petition is rebid 
June 4:    City Council awards the construction contract 
 
May 24:  Bid fails 
May 24:  New petition is submitted 
June 4:   City Council rejects bids and approves New Petition 
June 7:   Petition is rebid 
*June 11:  City Council awards the construction contract 
 
May 31:  Bid fails 
May 31:  New petition is submitted 
June 4:   City Council rejects bids and approves New Petition 
June 7:   Petition is rebid 
June 11:  City Council awards the construction contract 
 
June 7:   Bid fails 
June 7:   New petition is submitted 
June 11:  City Council rejects bids and approves New Petition 
June 14:  Petition is rebid 
June 18:  City Council awards the construction contract 
 
 



June 14:  Bid fails 
June 14:  New petition is submitted 
June 18:  City Council rejects bids and approves New Petition 
June 21:  Petition is rebid 
June 25:  City Council awards the construction contract 
 
June 21:  Bid fails 
June 21:  New petition is submitted 
June 25:  City Council rejects bids and approves New Petition 
June 28:  Petition is rebid 
July 2:   City Council awards the construction contract 
 
June 28:  Bid fails 
June 28:  New petition is submitted 
July 2:   City Council rejects bids and approves New Petition 
July 5:   Petition is rebid 
July 9:   City Council awards the construction contract 
 
July 5:   Bid fails 
July 5:   New petition is submitted 
July 9:   City Council rejects bids and approves New Petition 
July 12:   Petition is rebid 
July 16:   City Council awards the construction contract 
 
July 12:   Bid fails 
July 12:   New petition is submitted 
July 16:   City Council rejects bids and approves New Petition 
July 19:   Petition is rebid 
July 23:   City Council awards the construction contract 
 
July 19:   Bid fails 
July 19:   New petition is submitted 
July 23:   City Council rejects bids and approves New Petition 
July 26:    Petition is rebid 
August 6:  City Council awards the construction contract 
 
July 26:   Bid fails 
July 26:   New petition is submitted 
August 6:  City Council rejects bids and approves New Petition 
August 9:  Petition is rebid 
*August 13:  City Council awards the construction contract 

 
August 2:  Bid fails 
August 2:  New petition is submitted 
August 6:  City Council rejects bids and approves New Petition 
August 9:  Petition is rebid 
August 13:  City Council awards the construction contract 
 
 



August 9:  Bid fails 
August 9:  New petition is submitted 
August 13:  City Council rejects bids and approves New Petition 
August 16:  Petition is rebid 
August 20:  City Council awards the construction contract 
 
August 16:  Bid fails 
August 16:  New petition is submitted 
August 20:  City Council rejects bids and approves New Petition 
August 23:  Petition is rebid 
August 27:  City Council awards the construction contract 
 
August 23:  Bid fails 
August 23:  New petition is submitted 
August 27:  City Council rejects bids and approves New Petition 
August 30:  Petition is rebid 
September 10:  City Council awards the construction contract 
 
August 30:  Bid fails 
August 30:  New petition is submitted 
September 10:  City Council rejects bids and approves New Petition 
September 13:  Petition is rebid 
*September 17: City Council awards the construction contract 
 
September 6:  Bid fails 
September 6:  New petition is submitted 
September 10:  City Council rejects bids and approves New Petition 
September 13:  Petition is rebid 
September 17:  City Council awards the construction contract 
 
September 13:  Bid fails 
September 13:  New petition is submitted 
September 17:  City Council rejects bids and approves New Petition 
September 20:  Petition is rebid 
September 24:  City Council awards the construction contract 
 
September 20:  Bid fails 
September 20:  New petition is submitted 
September 24:  City Council rejects bids and approves New Petition 
September 27:   Petition is rebid 
October 1:  City Council awards the construction contract 
 
September 27:  Bid fails 
September 27:  New petition is submitted 
October 1:  City Council rejects bids and approves New Petition 
October 4:  Petition is rebid 
October 8:  City Council awards the construction contract 

 
 



October 4:  Bid fails 
October 4:  New petition is submitted 
October 8:  City Council rejects bids and approves New Petition 
October 11:  Petition is rebid 
*October 22:  City Council awards the construction contract 
 
October 11:  Bid fails 
October 11:  New petition is submitted 
October 22:  City Council rejects bids and approves New Petition 
October 25:  Petition is rebid 
*November 5:  City Council awards the construction contract 
 
October 18:  Bid fails 
October 18:  New petition is submitted 
October 22:  City Council rejects bids 
October 25:  Petition is rebid 
November 5:  City Council awards the construction contract 
 
October 25:  Bid fails 
October 25:  New petition is submitted 
November 5:  City Council rejects bids 
November 8:  Petition is rebid 
*November 19:  City Council awards the construction contract 
 
November 1:  Bid fails 
November 1:  New petition is submitted 
November 5:  City Council rejects bids and approves New Petition 
November 8:   Petition is rebid 
November 19:  City Council awards the construction contract 
 
November 8:  Bid fails 
November 8:  New petition is submitted 
November 19:  City Council rejects bids and approves New Petition 
November 22:   Petition is rebid 
*November 26:  City Council awards the construction contract 
 
November 15:  Bid fails 
November 15:  New petition is submitted 
November 19:  City Council rejects bids and approves New Petition 
November 22:  Petition is rebid 
November 26:  City Council awards the construction contract 
 
November 22:  Bid fails 
November 22:  New petition is submitted 
November 26:  City Council rejects bids and approves New Petition 
December 6:  Petition is rebid 
December 10:  City Council awards the construction contract 
 
 



December 6:  Bid fails 
December 6:  New petition is submitted 
December 10:  City Council rejects bids and approves New Petition 
December 13:  Petition is rebid 
December 17:  City Council awards the construction contract 
 
December 13:  Bid fails 
December 13:  New petition is submitted 
December 17:  City Council rejects bids and approves New Petition 
December 20:  Petition is rebid 
January 7:  City Council awards the construction contract 
 
December 20:  Bid fails 
December 20:  New petition is submitted 
January 7:  City Council rejects bids and approves New Petition 
January 10:  Petition is rebid 
*January 14:  City Council awards the construction contract 
 
December 27:  Bid fails 
December 27:  New petition is submitted 
January 7:  City Council rejects bids and approves New Petition 
January 10:  Petition is rebid 
January 14:  City Council awards the construction contract 
 
 
Meeting schedules over the Christmas and New Year’s Holidays will be determined later in the year. 
 
*Multiple or delayed dates are indicated due to City Council’s meetings which sometimes don’t occur 
on every Tuesday of the month due to holidays or other conflicting issued. 


